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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to work on the façade at 47 meters & work on the
temporary piles . They started at 7:00 AM.

Richard , Alex , Jacob , Pablo , & Mathew had to work on the façade top plates . Crews had to lower &
stab the bolts . Install the washers & nuts . They started at 7:15 AM.

At 10:30 AM. Jacob & Alex were called to work on the messenger cable on the North side . They had to
remove & change the turn buckle . They were done at 12:00 PM.

After that , crews had to work on miscellaneous activities on the tower while coming down . They had to
stop at each level & check for the signs , safety hooks , ladder chains & hooks .

Richard , Pablo , & Mathew had to work with the crews . They had to use the basket & the winch to lift
their tools , equipments, & materials from 53 to 147 meters .

In the afternoon , crews had to prepare the remaining 7 barricades to be flown down & set on the each
elevation from 53 meters down to 18 meters . No work was performed on the façade after 10:00 AM. or
any major work on the tower .

Pile driver crews came to the site at 7:30 AM. Crews had to wok on the temporary piles on the South
side . They had to remove the remaining pipes & the top sections of the 4 - 2 pile sets . Crews had to fly
their tools , equipments, reroute the gas line , & set them on the site . They started on the East pipe set at
9:00 AM. Crews had to hook the crane to the pipe
assembly , cut the connector plates , pull , & set it on the barge .

In addition to that , crews had to remove the remaining bolts from the South East cross beam between
the pile on the footing box & the temporary piles . Crews were done at 2:15 PM.

After that , crews had to hook the crane to the South East cross beam , cut the rods , pull , & set it on
the barge . They started at 2:20 PM. Crews were done at 3:10 PM.

The tug boats had to mobilize the crane from the East side of the footing box to the West side . The
crane was on the West side at 4:10 PM.

Then , crews had to remove the remaining bolts from the South West over cross beam hook the crane
to the South East pile assembly , cut the pipes , pull , & set it on the barge . Crews were done at 5:20 PM.

The pile drivers left at 5:30 PM.

Certified Coating crew came to the site at 11:00 AM. Richard had to work on the West tower shaft on
splice 2 at 81 meters . He had to clean & apply primer coat on the bolts that had been changed few months
ago ( Total 84 bolts ) on skin D . He started at 11;10 AM. He was done at 2:30 PM.

Richard had to work on skin E tomorrow . He had to clean & apply primer coat on the remaining 140
bolts .

After that , Richard had to work on the bolts on splice 3 at 112 meters . He had to clean & paint the
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bolts . Nicolaus flew Richard & Casey in the basket to splice 3 at 3:30 PM. Richard was done at XXX PM.
METS inspector Casey had to inspect the bolts at 81 meters & he had to inspect the repair for the bolts

at 112 meters on the North & West tower shaft at skin C & D

All tower crews were scheduled to work 12 hours .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD HUEBERTPiledriver 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00

FOR KARL NISLEYPiledriver 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 0.00 4.00 0.00 4.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00

JNM PABLO RAMIREZIronworker 8.00 4.00 0.00 12.00

APP MATTHEW MULLINGIronworker 8.00 4.00 0.00 12.00

APP Alex BlancoIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00
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